
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:31 PM
Run date

Time

Reviewer: Boal, Brian 22-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Collins, Warren
Diary #: 002 Date: 03-Nov-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 421

Inspection Type: No Inspection

Title: Assistant Structural Rep

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Work Performed on Force Account portion of CCO No. 60

*** Small Tools were used for preparing the Cadweld test specimens for 4-hours, per the details provided
in the Extra Work Order***

Bid Item: 001 0-CBD-EFA.060CCO-060 Cable Display

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SALVADOR VILLALOBOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

3rd November 2010
The Work covered in this diary was agreed with ABF prior to being undertaken. The work performed was
approved for CCO #60 as part of the demonstration for securing the S-wrapping wire given in RFI
#1684R00.

No inspectors witnessed the performance of this work. This diary has been generated to validate payment
for ABF Extra Work Order #10525, which was agreed upon prior to its performance.

001 0-CBD-EFA.060
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